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ABSTRACT: The Indonesian economic and monetary condition recently has made 
changeover in many development policies including built environment. For example is the 
policy on selecting the built environmental project to be developed in the context of 
sustainable both environment and business. This research’s report presents an approach to 
apply quantitative methods for optimizing decision in built environment project selection. The 
approach based on decision hierarchy that was obtained from 32 respondents in a survey 
study. It was completed with an implementation by a case study that is one of the biggest 
private construction projects in Indonesia to evaluate the application of that method. Model 
formulated and its implementation based on application of Analytic Hierarchy Process (AHP) 
method for multi criteria decision and Goal Programming (GP) method for multi objective 
decision and its optimization in a project selection. The result presents that complete design 
and permission; available funds; construction cost and probability to capital return are the 
most significant factors in decision. The implementation result demonstrates a process to 
select priorities each project to each decision and the optimization concludes that public park 
project, landfill sanitation project and supermarket project are selected and to be continued, 
but swimming pool is delayed and hospital is terminated. Follow up research is particularly 
required, primarily a study of decision support system and expert systems. 
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1. INTRODUCTION 
Indonesian property and construction industry have business cycles in a 
short period. Change management for project selection always relevant in a 
corporate planning. It means that not only on an economic crisis period but also 
as long as their business cycles, a developer and a contractor company will be 
faced the decision to terminate, to postpone or to continue their construction 
project.  Decision for unfinished construction project is very complicated since 
many parties involves in a critical time. Where a number of stakeholders are 
involved in choosing a single alternative from a set of solution alternatives, there 
are different concern caused by differing stakeholder preferences, experiences, 
background. The decision is a part of the strategic project management and 
project controlling. Decision for unfinished construction project is a decision 
problem that can be solved by quantitative method. (Markland, 1987 ; Meredith, 
1995 ; Badiru, 1995 ; Hesse, 1997 and Render, 2000). Researches on project 
selection or termination field mostly are grouped on project controlling (Shtub, 
1994; Cleland, 1996 and Oberlender, 2000) but only little have an approach to 
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the project postponed. The approach usually starts with a project performance 
evaluation (Chua, 1999). 
The objective of this research is to develop a model for decision support and 
optimization by applying operation research method. It is described as a 
decision that used mathematic modeling and computer aid to solve a 
managerial problem in a rational decision (Mathur, 1994). Two studies were 
conducted that are a survey and a case study to apply the method in a real 
condition.   
2. DECISION MODEL AND SUPPORT SYSTEM 
2.1 Decision Model 
The analytical hierarchy process (AHP) is a powerful and flexible decision 
making process to help people set priorities and make the best decision when 
both qualitative and its quantitative aspects of a decision need to be considered 
(Saaty, 1996). The same opinions indicate that AHP is appropriate for the task 
of selecting components when several criteria must be considered (Cangussu, 
et al., 2006).  AHP provides the framework to view the problems in an organized 
but complex framework that allows for interaction and interdependence among 
factors and still enables the decision maker to think about them in a simple way 
(Pandejpong, 2002). The general concept of AHP is about decomposing a 
problem into sub problems and then aggregating the solutions of all the sub 
problems into a conclusion (Chantrasa, 2005). 
Researchers used AHP in various industrial applications. Ghasemzadeh 
(1999) presented a model for project portfolio selection and scheduling using 
zero-one, a one kind of Multi Criteria Decision Making (MCDM) method. Mian 
and Christine (1999) used AHP for evaluation and selection of a private sector 
project. Bhattacharya and Dey (2003) applied AHP in power sector for selecting 
power market structure. They argued that selection of power market structure 
depends on various factors like technical, socio-economic, and financial.  In this 
research, compilation of hierarchical problems is obtained through analysis and 
testing of survey concerning decision-maker opinion (project managers). 
Opinions are given in Dickson scale (Yahya and Kingsman, 1999) that are 
1(very insignificant), 2(not important), 3(moderate), 4(important) and 5(very 
important). Table 1 presents list of significant factor in project selection and 
termination of unfinished construction project based on calculation of mean and 
standard deviation.  
Table 1. Significant Factors of Unfinished Construction Project Decision 
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 SIGNIFICANT FACTORS  Mean Std.dev. 
1 Complete design and legal aspect 4.30 0.65695 
2 Available funds for operation and maintenance 4.30 0.73269 
I 
3 Probability to capital return (rate of return) 4.30 0.92338 
4 Effect of delay to market housing 4.25 0.71635 II 
5 Effects to cash flow decision 4.25 0.91047 
6 Benefit of the project facilities to project value  4.20 0.69585 
7 Financial benefits  4.20 0.83351 
8 Construction cost 4.15 0.74516 
III 
9 Potential market of project facilities 4.10 0.85224 
10 Construction cost variations 4.05 0.75916 
11 Financial risk of facilities development 4.05 0.75916 
IV 
12 Uncertainty of market demand 4.05 0.82558 
13 Possibility of project will be finished 4.00 0.64889 V 
14 Consumer image  4.00 0.64889 
17 Consumer acceptance 3.95 0.75916 VI 
18 Investment ratio between facilities and housing 3.95 0.88704 
19 Relevant to a long term business objectives 3.90 0.78807 
20 In compliance with housing market 3.90 0.78807 
VII 
21 Technical impact of termination 3.85 0.74516 
22 Contractors arrangement 3.80 0.76777 
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VIII 
23 Adaptation to focus of business 3.80 1.00525 
2.2 Constructing Decision Hierarchy 
To obtain a good representation of a problem, it has to be structured into 
different components called activities. Figure 1 shows that the goal of the 
problem (G ="to select best decision for unfinished constructed project") is 
addressed by some alternatives (A = A1; A2; A3; A4; A5). The problem is split 
into sub-problems (C1; C2; C3; C4; C5; C6; C7) which are criteria evaluating 
alternatives. These criteria (C) are split in sub-criteria. Decision hierarchy model 
might possibly be modified by considering factors dominance cluster by this 
consideration more accurately with flexibility at adjustment of condition of 
corporation. Then implementation of analytical hierarchy can be started with 
compilation of hierarchy model. Adjustment especially at choice to sub criteria, 
but it remains to be strived to give implementation as complete possibly. Table 
2 shows a process of decision. The result is presented in Table 3. 
2.3 Making Judgment 
The relative importance of pairwise comparison could be: equal (1), moderate 
(3), strong (5), very strong, demonstrated (7) or extreme (9). Sometimes one 
needs compromise judgments (2; 4; 6; 8) or reciprocal values (1/9; 1/8; 1/7; 1/6; 
1/5; 1/4; 1/3; 1/2). For pairwise comparisons between n similar activities with 
respect to the criterium ck, a matrix Ack = (aij)i;j_n is a preferred form. 
Synthesis of AHP is presented in Table 2, Figure 2, Figure 3, and Figure 4. 
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Figure 1. Decision hierarchy for project selection 
 
Table 2. Synthesis of Analytic Hierarchy Process  
Weighting factor of criteria (Consistency ratio is 0.010269)  
C1 
0.0433 
C2 
0.0291 
C3 
0.0718 
C4 
0.1204 
C5 
0.2029 
C6 
0.1927 
C7 
0.3399 
WEIGTH OF 
ALTERNATIVE 
BE POSTPONED 
A1 0.2604 0.1771 0.0521 0.0391 0.2589 0.0972 0.0821 0.124019 
A2 0.4484 0.0947 0.2747 0.1444 0.0944 0.1171 0.1712 0.159177 
A3 0.1619 0.0459 0.1506 0.1987 0.0946 0.0887 0.1089 0.116363 
A4 0.0797 0.2229 0.0839 0.1085 0.1746 0.1993 0.1927 0.168355 
A5 0.0496 0.4594 0.4388 0.5093 0.3775 0.4979 0.4452 0.432187 
BE CONTINUED 
A1 0.1404 0.1243 0.5049 0.2856 0.2313 0.2365 0.4426 0.323263 
A2 0.0759 0.2422 0.2586 0.1182 0.3319 0.2935 0.2791 0.261908 
A3 0.4583 0.5016 0.1274 0.2273 0.1854 0.3069 0.0999 0.201665 
A4 0.2529 0.0714 0.0546 0.3212 0.1566 0.1131 0.1334 0.154511 
A5 0.0726 0.0606 0.0546 0.0477 0.0949 0.0501 0.0449 0.058753 
BE TERMINATED 
A1 0.0916 0.1763 0.0435 0.0678 0.1585 0.0901 0.0636 0.091526 
A2 0.5644 0.0678 0.0841 0.2351 0.1068 0.0733 0.0779 0.123029 
A3 0.2323 0.0349 0.1674 0.1144 0.1593 0.1252 0.2037 0.162531 
A4 0.0571 0.2183 0.2861 0.0799 0.1408 0.2061 0.1977 0.174492 
A5 0.0546 0.5028 0.4189 0.5029 0.4347 0.5052 0.4571 0.448523 
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Figure 2. Weighting Factor of Every Alternatives to Every Decision 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3. Weighting Factor of Every Alternatives to Every Decision 
 
 
 
 
 
 
 
 
 
 
Figure 4. Weighting Factor of Every Alternatives to Every Decision 
Table 3.  Decision Alternatives  
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Decision Alternatives  
Priorities POSTPONED CONTINUED TERMINATED 
1 Hospital Public park Hospital 
2 Swimming pool Landfill sanitation Swimming pool 
3 Landfill sanitation Swimming pool Supermarket 
4 Public park Supermarket Landfill sanitation 
5 Supermarket Hospital Public park 
2.4 Judgment Synthesis 
If n is the size of the pairwise comparison matrix Ack = (aij)i;j_n, the eigenvector 
which is associated represents the priorities of the activities with respect to ck 
(Wck = (wi)i_n). The AHP measures the overall consistency of judgments by 
means a consistency ratio: CRAck = CIAck =RCn. The higher consistency ratio 
is, the less consistent preferences are. The value of the consistency ratio 
should be 10% or less. Under this condition the priorities can be calculated.  
3. DECISION OPTIMIZATION 
By project decomposition and decision alternatives, optimization variables can 
be set as the result as follow: X1, 1 (public park will be continued); X1, 2 (public 
park will be postponed); X1, 3 (public park will be terminated); X2, 1 (Landfill 
sanitation will be continued); X2, 2 (Landfill sanitation will be postponed); X2, 3 
(Landfill sanitation will be terminated); X3, 1 (supermarket will be continued); 
X3, 2 (supermarket will be postponed); X3, 3 (supermarket will be terminated); 
X4, 1 (swimming pool will be continued); X4, 2 (swimming pool will be 
postponed); X4,3 (swimming pool will be terminated); X5,1 (hospital will be 
continued); X5,2 (hospital will be postponed); X5,3 (hospital will be terminated). 
Constraint of goal objective function is decision cost of each project. Function of 
cost (Million USD) as follow;  
X1,1 + d1- - d1+ = 10.4 (construction of public park’s project is continued) 
X1,2 + d2- - d2+ = 5.24 (construction of public park’s project is postponed) 
X1,3 + d3- - d3+ = 1.8 (construction of public park’s project is terminated) 
X2,1 + d4- - d4+ = 10.5 (construction of landfill’s project is continued) 
X2,2 + d5- - d5+ = 4.37 (construction of landfill’s project is postponed) 
X2,3 + d6- - d6+ = 6 (construction of landfill’s project is terminated) 
X3,1 + d7- - d7+ = 3.5 (construction of supermarket’s project is continued)  
X3,2 + d8- - d8+ = 7 (construction of supermarket’s project is postponed) 
X3,3 + d9- - d9+ = 2.5 (construction of supermarket’s project is terminated) 
X4,1 + d10- - d10+ = 6.25 (construction of swimming pool’s project is continued) 
X4,2 + d11- - d11+ = 3.90 (construction of swimming pool’s project is postponed) 
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X4,3 + d12- - d12+ = 1.5 (construction of swimming pool’s project is terminated) 
X5,1 + d13- - d13+  = 23.75(construction of hospital’s project is continued) 
X5,2 + d14- - d14+  = 12.5 (construction of hospital’s project is postponed) 
X5,3 + d15- - d15+  = 1.25 (construction of hospital’s project is terminated) 
Where di-, di+  ≥ 0 for all of I 
Function of cost for all project alternatives is,  
X1,1 + X2,1 + X3,1 + X4,1 + X5,1 + X1,2 + X2,2 + X3,2 + X4,2 
 + X5,2 + X1,3 + X2,3 + X3,3 + X4,3 + X5,3 + d16- - d16+ 
 = 32.25 Million USD. 
Objectives function with preemptive priority, P1= Total cost function and   P2 = 
function of goal constraint every project is:  
Minimize P1 (d16+) + P2 (A1d1- + A2d2- + A3d3- + B1d4- + B2d5- + B3d6- + 
C1d7- + C2d8- + C3d9- + D1d10- + D2d11- + D3d12-  + E1d13
- +E2d14- + 
E3d15-) 
By entering preference synthesis of project to alternative of decision (Table 2) 
the goal objective function can be formulated as follows:  
Minimize P1 (d16+) + P2 (0.323263d1- + 0.124019d2- + 0.091526d3- + 
0.261908d4- + 0.159177d5- + 0.123029d6- +0.201665d7- + 0.116363d8- + 
0.162531d9- + 0.154511d10- + 0.168355d11- + 0.174492d12-  
+0.058753d13- + 0.432187d14- + 0.448523d15-) 
Solution of the optimization was concluded for each project: (1) public park 
project is decided to continue; (2) landfill sanitation project is decided to 
continue, (3) supermarket is selected and decided to continue; (4) Swimming 
pool is decided to postpone; and (5) hospital is decided to terminate. Total costs 
are 29.55 Million USD. The decision and solution based on cost constraint. The 
constraint was limited to project total cost that is 32.25 Million USD. 
4. CONCLUSION 
a) Complete design and permission, available funds, construction cost and 
probability to capital return are the most significant factors in decision of 
unfinished construction project. 
b) The implementation results demonstrates a process to select priorities each 
project to each decision and the optimization by Goal Programming conclude 
that public park project, landfill sanitation project and supermarket project are 
selected and to be continued, but swimming pool is delayed and hospital is 
terminated 
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c) Quantitative method and computer application becomes a practical approach 
in decision support. Follow up research is particularly required, primarily a 
study of decision support system and expert systems. 
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